

6 Mossford Lochluichart Garve Ross-shire IV23 2QA
 Tel: +44 (0) 1997 414 703
 Mob: +44 (0) 7825 604 003
 Email: Info@backbone.uk.net
 Website: www.backbone.uk.net

Community Leadership Project 2013

Schedule

Date	Module	Site & Accommodation	Transport
6pm Fri 8 th Feb 5pm Sun 10 th Feb	Induction & launch	Badaguish Lodge Aviemore	
tbc	Outdoor 1 st Aid	tbc	
6pm Fri 8 th Mar 5pm Sun 10 th Mar	Woodland & Conservation	Glen Feshie Hostel	
6pm Fri 5 th April 5pm Sun 7 th April	Inland Waters	tbc	
6pm Fri 10 th May 5pm Sun 12 th May	Mountain Environment	Mar Lodge: Base Camp Braemar	
6pm Fri 31 st May 5pm Sun 2 nd June	Sea & Coastal	North West Highlands	
Feb – Sept	Community Environmental Project Planning Meetings 1hr/month	Local	
Feb – May	Navigation: 3 days	Local	
April – Sept	Self-Led Expedition: 2nights/3days	TBC by Group	
April – Oct	Community Environmental Project	TBC Group	
Sat 26 th Oct	Celebration Event	Mar Lodge Braemar	
Feb – Sept	MIDAS Training: half day	Local	
Feb – Sept	Local Cycle Ride Leaders (Optional)	Local	